CONTRACTOR QUALITY CONTROL REPORT DATE 01/01/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 693
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> |WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_’ NO |_|
nO: IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
< Ac ivity No.
=
=z
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES || NO [ ]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |_| NO [_I
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; NO WORK PERFORMED THIS DAY
(o]
-
-
o]
w
[REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description
On behalf of the contractor, | certity that this report is complete and correct and equipment and matesial
used and work performed during this reporting period is In compliance with e confract drawings and
1o the best of my except as noted In this report.
DATE
GOVERNMENT QUALITY ASSURANCE REPORT |DATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 01/01/2017

REPORT NO. 693

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |:] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 64 rain
L 50
QC Safety
QC Testing
o
2
2
(@)
-
-
(@]
'8

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT DATE 01/02/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 694
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> |WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_’ NO |_|
nO: IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
< Ac ivity No.
=
=z
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES || NO [ ]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |_| NO [_I
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; NO WORK PERFORMED THIS DAY
(o]
-
-
o]
w
[REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description
On behalf of the contractor, | certity that this report is complete and correct and equipment and matesial
used and work performed during this reporting period is In compliance with e confract drawings and
1o the best of my except as noted In this report.
DATE
GOVERNMENT QUALITY ASSURANCE REPORT |DATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 01/02/2017

REPORT NO. 694

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |:] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 77 partly cloudy
L 62
QC Safety
QC Testing
o
2
2
(@)
-
-
(@]
'8

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT DATE 01/03/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 695
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_, NO IX_[
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |x_| NO Ll
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_I
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 30070 Deweese Construction - dewater; continue site grading
9 28190, 29180 E & D Coating - start intermediate coat on 2nd fir on west side of hangar(Admin Bldg)
- 29140 Liberty Enterprises - continue hanging in s 203, 200; continue caulking all over
8 28250 J&P Services - continue install of AHU-200 wires and devices
25530 ICI - started grading & installing diamonds in columns & placing steel
29030, 28012 TexCap - continue overhead conduit & boxes 2nd fir Admin Bldg in SAPF area; continue to pull wire 2nd fir Admin Bldg on west side;continue with power distribution connections
1st fir Admin Bldg
29080, 28100, Walker-White - fabricate piping for 2nd fir mechanical rooms; install header for heating hot water loop & VVR; install domestic & hydronic mains on 1st fir; insulate piping & ductwork,
29110, 29010, 2nd fir
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description

On behalf of the contractor, | certfy that this report is complete and correct and equipment and matestal
used and work performed during this reporting period Is In compliance with the confract drawings and

1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT IDATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 01/03/2017

REPORT NO. 695

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |Z] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_l
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 71 rain showers
L 60
QC Safety No observable issues
QC Testing 1. Terracon - compaction test done in hangar in trench footings
2. Terracon - all compaction tests done met/exceeded required specs.
ABM-Electrical testing - Switchboard Assemblies, Instrumentation, Grounding, Metering, etc.
o
-}
2
(@)
-l
-l
(@]
'8

Schedule

Activity No. Descrip ion

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.

2496/2A (9/98)

SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT DATE 01/04/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 696
IPHASE |CONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_, NO |X_’
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES Ix_l NO L]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_|
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 30070, 30140 [} C jon - . continue site grading; continue construction entrance refreshing;setiment tubes at curbs and gutter inlets; continue sweeping; cont. HC ramp boxout
9
- 29140 Liberty Enterprises - continue finishing in ms 203, 200, & stairway; continue caulking bottoms of walls all over
8 28250 J&P Services - continue punchlist items 1st & 2nd fir Admin; start/finish conduit wire devices for indoor AC unit in Elev. Mech Rm
30420 IC! - started forming and making wood forms; installing rebar
29030, 28012 TexCap - continue overhead conduit & boxes 2nd fir Admin Bldg in SAPF area; continue to pull wire 2nd fir Admin Bldg on west side; power off for approx. 4 hrs due to testing of
pad mounted transformers & switchboard; continue working in hangar installing ground grid & ground receptacles
29080, 28100, Walker-White - fabricate piping for 1st as well as transformers for flush valves fir mechanical rooms; install header for heating hot water loop & VVR; install domestic & hydronic
29110, 29010, mains 1st fir as well as transformers for flush valves; install ductwork 2nd fir through SAPF; install refridgeration piping to comm and equipment rm
35030,3630 Clearvue Glass - continue work on Parking Deck setting glass
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description

On behalf of the contractor, | certify that this report is compiete and correct and equipment and material
used and work performed during this reporting period Is In compliance with e condract drawings and

1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT IDATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF



CONTRACTOR QUALITY CONTROL REPORT

(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 01/04/2017

REPORT NO. 696

IPHASE |cONTRACT No N69450-14-D-1266-0001

|CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES IZ] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_l
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 66 sunny
L 53
QC Safety no observable issues
QC Testing 11620-ABM - circuit breaker testing; switchboard testing;BED. voitage, transformers testing

FOLLOW-UP

Schedule
Activity No.

Descrip ion

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.

2496/2A (9/98)

SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT DATE 01/05/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 697
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_, NO IX_’
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
< e
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |x_| NO Ll
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_I
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 30070, 30140 Deweese Construction - continue dewater, continue sidewalk boxout; backfill at curbs; start JET/VAC d-storm line
9 28012 Atlas - set points for ground rods (6) in hangar
- 29140, 29160 Liberty Enterprises - continue caulking around bottom of walls; start wall mold
8 28250, 29250 J&P Services - start conduit for all indoor mini splits
25530 ICI - forming and making wood forms; installing rebar for trenches
29030, 28012 TexCap - continue overhead conduit & boxes 2nd fir Admin Bldg in SAPF area; continue to pull wire 2nd fir Admin Bldg on west side; continue installing overhead conduit & boxes,
pull wire in in corridor area of 2nd fir west; continue install of ground receptacle leads in hangar
29080, 28100, Walker-White - fabricate piping 1st fir mech rms; install header for heating hot water loop & VVR; install pipe and ductwork , 2nd fir overhead & 1st fir in-wall; install ductwork 2nd fir;
29110, 29010, install refridgeration piping to comm and equip rms; clean up and protect work
35030,3630, 26130 | Clearvue Glass - continue working on main bldg (Admin Bidg) curtainwall & Parking Deck(Garage)
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description

On behalf of the contractor, | certfy that this report is complete and correct and equipment and matestal
used and work performed during this reporting period Is In compliance with the confract drawings and

1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT IDATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF



CONTRACTOR QUALITY CONTROL REPORT

(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 01/05/2017

REPORT NO. 697

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |Z] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 64 rain
L 44
QC Safety no observable issues
QC Testing
28190, 29180 E & D Coatings - start cleaning up on 1st & 2nd fir; paint off of non- paintable surfaces
o
2
2
(@)
-
.
(@]
'8

Schedule
Activity No.

Descrip ion

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.

2496/2A (9/98)

SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT DATE 01/06/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 698
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_[ NO |X_[
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
< e
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES Ix_l NO u
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_|
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 30070, 30140 Deweese Construction - continue dewater; continue JET/VAC d-storm lines; continue site grading;continue haul/stockpile topsoil for re-spread
9 29140, 29160 Liberty Enterprises - continue installing wall mold; continue caulking around walls; finish in stair wells
- 26090, 26120 Clearvue Glass - continue working on main bidg (Admin Bidg) windows
8 26070 Butier Installation - hanging exterior doors & installed closers on exterior doors
25530 ICI - forming and making wood forms; poured the last part of trenches for a total of 20 yds poured
29030, 28012 TexCap - continue overhead rough-in, 2nd fir Admin Bldg in SAPF area; continue pulling wire for 2nd fir Admin Bidg west side
29110, 29010, Walker-White - fabricate piping 1st fir mech ms; install header for heating hot water loop & VVR; install domestic & hydronic mains 1st fir & transformers for flush valves; insulate
35030,3630, 26130 | piping & ductwork 2nd fir overhead & 1st fir in-wall; install duct at 2nd fir

[REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS)
Schedule
Activity No. Description

REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule
Activity No. | Description

Schedule
Activity No. Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

On behalf of the contractor, | certiy that this report is compiete and correct and equipment and matenal
used and work performed during this reporting period s In compliance with e confract drawings and
1o the best of my except as noted In this report.

AUTHORIZED QC MANAGER AT SITE DATE

GOVERNMENT QUALITY ASSURANCE REPORT |DATE

JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT

GOVERNMENT QUALITY ASSURANCE MANAGER

DATE

4296/2 (9/98)

SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT

(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 01/06/2017

REPORT NO. 698

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |Z] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 59 rain
L 48
QC Safety no observable issues
QC Testing no testing
o
2
2
(@)
-
-
(@]
'8

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT DATE 01/07/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 699
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_’ NO |X_|
nO: IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
< Ac ivity No.
=
=z
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES || NO [ ]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_I
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 30070, 30140 Deweese Construction - continue dewater; continue crushed concrete haul/spread/compact @ parking lot; continue sweep entrance
9 25530 ICI - forming and making wood forms
-
o]
w
[REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description
On behalf of the contractor, | certify that this report Is compiete and correct and equipment and materal
used and work performed during this reporting period is In compliance with e confract drawings and
1o the best of my except as noted In this report.
DATE
GOVERNMENT QUALITY ASSURANCE REPORT |DATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 01/07/2017

REPORT NO. 699

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |Z] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 48 rain
L 32
QC Safety no observable issues
QC Testing no testing
o
2
2
(@)
-
-
(@]
'8

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT DATE 01/08/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 700
IPHASE |coNTRACT NO N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
> |WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_’ NO |_|
Do: IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
< Ac ivity No.
=
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES || NO [ ]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |_| NO [_I
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; NO WORK PERFORMED THIS DATE
(o]
-l
-
o]
w
[REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description
On behalf of the contractor, | certity that this report is complete and correct and equipment and matesial
used and work performed during this reporting period is In compliance with e confract drawings and
0 the pestotmy SICEpL IS nelRa i report AUTHORIZED QC MANAGER AT SITE DATE
GOVERNMENT QUALITY ASSURANCE REPORT |DATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 01/08/2017

REPORT NO. 700

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |:] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 41 sunny
L 28
QC Safety
QC Testing
o
2
2
(@)
-
-
(@]
'8

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT DATE 01/09/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 701
IPHASE |CONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_, NO |X_[
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
< 095100 Acoustical Ceilings - See attached
m
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES Ix_l NO L]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_|
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 30070, 30140 Deweese Construction - continue dewater; continue sweeping; continue gravel base prep @ parking lot/drives; start prep for area to stockpile #7's for AFFF
9 29140, 29160 Carothers Drywall - continue caulking in Admin Bldg
- 26090, 26120 Clearvue Glass - continue caulking windows in main bidg (Admin Bldg)
8 28190, 29180 E&D Coating - continue prepping paintable surfaces for paint; taping up all electrical boxes & conduits
29030, 28012 TexCap - continue overhead rough-in, 2nd fir Admin Bldg in SAPF area; continue installation of ground grid in hangar; install ground rods at six(6) locations in Bay #1 and
Bay # 2 for aircraft grounding receptacles
29110, 29010, Walker-White - fabricate piping 1st fir mech ms; install header for heating hot water loop & VVR; install domestic & hydronic mains 1st fir & transformers for flush valves; insulate
35030,3630, 26130 | piping & ductwork 2nd fir throughout SAPF; install refridgeration piping to comm and equipment m
29420 Panhandle Humbaugh Elevators - continue wiring in hoistway; installed fan in cab; continued to run EMT pipe in hoistway; mounted and wired Pl
28250, 29250 J&P Services -continued rough-in on all indoor split AC's; continue conduit wirefterminations EF-102
25530 ICI - forming and making wood forms; installed grates and forming diamonds in hangar
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description

On behalf of the contractor, | certify that this report is compiete and correct and equipment and material
used and work performed during this reporting period Is In compliance with e condract drawings and

1o the best of my except as noted In this report.

AUTHORIZED QC MANAGER AT SITE DATE

GOVERNMENT QUALITY ASSURANCE REPORT |DATE

JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT

GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 01/09/2017

REPORT NO. 70 1

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES IZ] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 44 SUNNY
L 30
QC Safety no observable issues
QC Testing no testing
o
2
2
(@)
-
-
(@]
'8

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET

OF
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PREPARATORY PHASE CHECKLIST SPEC SECTION (SEE BELOW)|DATE
(CONTINUED ON SECOND PAGE) Ooq S) OO /= 99— 76
CONTRACT NO DEFINABLE FEATURE OF WORK SCHEDULE ACT NO. INDEX#
N-59450-14-D-12| o} N ¢
AR D %cﬁﬁsl\‘tw\ C—'!_\\\»ﬁ:.Q
COVERNMER D 48 HOURS TN ADVANCE: ) VES- K] NO
NAME POSITION COMPANY/GOVERNMENT
P SEEATTACHED STGN N
W
z 2z
< w
3 8
or o
w o
o
REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER. HAVE ALL SUBMITTALS BEEN APPROVED? YES ¥ [
NO
IFNO, WHAT ITEMSHAVENOTBEENSUBMITTED? 5, e s Flarwu ( L S. Kob.FR.
L} (&)
2
A J
=  |ARE ALL MATERIALS ON HAND? YES NO
0 T =~
% IFNO, WHAT TEMSAREMISSING? ¢ _ -] P Ly <
2
7]
ARE APPROVED
L] L]
CHECK APPROVED SUBMITTALS AGAINST DE| IVERED MATERIAL, (THIS SHOULD BE DONE AS MATERIAL ARRIVES.)
L COMMENTS:
;:' L - -
= 2 Wil T8 decu o5 Jile Sterea .
s ARE MATERIALS
= STORED PROPERLY? YES 3 NO
<2 T NO, WHAT AT 7 Al
s ® s TTONTS TAKEN?
L3 r
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o
=
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[
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PREPARATORY PHASE CHECKLIST SPEC SECTION DATE
(CONTINUED FROM FIRST PAGE) o9 51 o { = 99— (e
CONTRACT NO DEFINABLE FEATURE OF WORK: SCHEDULE ACT NO. INDEX#
N-69450-14-D-1266-0001 A cousdicaal CeiMin gy o
IDENTIFY TEST TOBE PERFORMED, FREQUENGY, AND BYWHOM. &
/ " -
last  (ovmale Ac Dig Ma-\\,f /ﬁo(_c ; Hars V0 S0 VA~ A'_Lr/»\\
| — o)
WHEN REQUIRED?
1
|
L
LY
©  |WHEREREQURED? { AL
= S
w
L
o
REVIEW TESTING PLAN.
HAS TEST FACILITIES BEEN APPROVED?
ACTIVITY HAZARD ANALYSIS APPROVED? YES B} NO E___]
t REVIEW APPLICABLE PORTION OF EM 385-1-1.
II:II.J REVIEWED AND SIGNED AHA WITH SSHO
<
w
'_35 NAVY/ROICC COMMENTS DURING MEETING.
= (= Diseosye wSchott  of Spcialer ooy o
1%
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QC MANAGER DATE
REVDATE: 9/98 SHEET 20F 2




CONTRACTOR QUALITY CONTROL REPORT DATE 01/10/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 702
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_’ NO |X_|
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
< 313116 Soil Treatment for Subterranean Termite Control - See attached prep phase checklist
m
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |x_| NO Ll
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_l
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 30070, 30140 Deweese Construction - continue dewater, continue sweeping; continue parking lot drives; subgrade prep
9 29140, 29160 Carothers Drywall - continue caulking; continue wall molding
- 35030, 36030 Clearvue Glass - continue working on spandrel glass on Parking Garage
8 29180 E&D Coating - continue prepping paintable surfaces for painting on the 2nd fir; taping electrical boxes and conduit
29030, 28012 TexCap - continue install of ground rods for grounding receptacles inbays 3 & 4 in hangar; continued overhead installation of conduit & boxes on SAPF area 2nd fir Admin Bldg;
continue installation of overhead & in-wall conduits & boxes 1st fir Admin Bldg.
29420 Panhandle Humbaugh Elevators - continue hoistway EMT piping & wiring;mounted push button top fir fascia; wire top floor switches; pulled wire from hoistway into controller
28250, 29250 J&P Services re-inspected above ceiling 2nd fir Admin; continue conduit for "T™ wire for indoor AC, EF, and heaters 1st & 2nd fir Admin
25530 ICI - forming and making wood forms; forming diamonds; prepped 1st 2 slabs
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description

On behalf of the contractor, | certfy that this report is complete and correct and equipment and matestal
used and work performed mﬂfg this I'Em period is In complance with fhe conract drzmngs and

1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT IDATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF



CONTRACTOR QUALITY CONTROL REPORT

(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 01/10/2017

REPORT NO. 702

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |Z] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 62 partly cloudy
L 32
QC Safety no observable issues
QC Testing 1. Terracon - compaction test were done on GAB subgrade in hangar
2. Terracon - all compaction tests done met/exceeded the required specs.
26070, 29020 Butler Installation - installed insulation 2nd fir north wall & installed exterior doors on 1st fir
o
-}
2
(@)
-l
-l
O
'8

Schedule

Activity No. Descrip ion

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.

2496/2A (9/98)

SHEET

OF
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PREPARATORY PHASE CHECKLIST SPEC SECTION (SEE BELOW)|DATE

(CONTINUED ON SECOND PAGE) 31 31 /b 3 /k b / /3
CONTRACTNO DEFINABLE FEATURE OE WORK \ SCHEDULE ACT NO. INDEX# '
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W
=z Z
X
vy W
X o
w o
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REVIEW SUBMITTALS AND/OR SUBMITTAL REGISTER. HAVE ALL SUBMITTALS BEEN APPROVED? YES @ ]
NO
IFNO, WHAT ITEMS HAVE NOT BEEN SUBMITTED?
0w
i
< 0 B
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e 5

PREPARATORY PHASE CHECKLIST SPEC SECTION DATE

(CONTINUED FROM FIRST PAGE)

CONTRACT NO DEFINABLE FEATURE OF WORK: SCHEDULE ACT NO. INDEX #

N-69450-14-D-1266-0001

TESTING

IDENTIIiYTESTTO BEPERFORMED, FREQUENCY,AND BYWHOM.

ﬁ"&’i}fa's:gwif"(« M\l” b@ l,&ﬂ;-@fé' ba...p Mrljj 88w~ )

WHENREQUIRED? ___ S o) 5 Lo & &

WHEREREQUIRED? C o8B

REVIEW TESTING PLAN. :\I’/;}

HAS TEST FACILITIES BEEN APPROVED? Te (Cex € ot = wn LS
@)
ACTIVITY HAZARD ANALYSIS APPROVED? YES E NO D
‘REVFEW APPLICABLE PORTION OF EM 385-1-1.
ﬁfﬁ‘-‘*‘ Aale sk Bartawe: Mg SRS o
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QC MANAGER DATE
REVDATE: 9/98 SHEET 20F 2




CONTRACTOR QUALITY CONTROL REPORT DATE 01/11/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 703
IPHASE |CONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_, NO IX_’
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES Ix_l NO L]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_|
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 30070, 30140 Deweese Construction - continue JET/VAC D storm lines; continue BMP- clean Dandy bags; move D-5 dozer off base dump to level spoils hauled from site; cont. dewater; cont.sweeping
9 29140, 29160 Carothers Drywall - continue caulking; continue wall molding
- 35030, 36030 Clearvue Glass - continue working on spandrel glass on Parking Garage & sonic caulking on main bidg (Admin Bidg)
8 29180 E&D Coating - start intermediate coat on 2nd fir east side;start setting up the door frames to be painted by laying out plastc so there is no overspray in Parking Garage
29030, 28012 TexCap - conti overhead i jon of conduit & boxes on SAPF area 2nd fir Admin Bldg; continue in-wall rough-in, 1st fir Admin Bldg; continue i ion of ground p
in Bay # 4 of hangar
29110, 29010, Walker-White - fabricate piping 1st fir mech ms; install header for heating hot water loop & VVR; install domestic & hydronic mains 1st fir & transformers for flush valves; insulate
35030,3630, 26130 | piping & ductwork 2nd fir overhead and 1st fir in-wall; install ductwork 1st fioor throughout
29420 Panhandle Humbaugh Elevators - finish pulling wire into hoistway; continue ductwork; start wiringin controller; start wiring in cab
28250, 29250 J&P Services - punchlist items 1st & 2nd fir Admin; continue hangar bay equipment system capability assessment
25530 ICI - forming and making forms; installing grates & forming diamonds; installing vapor barrier in two slabs
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description

On behalf of the contractor, | certify that this report is compiete and correct and equipment and material
used and work performed during this reporting period Is In compliance with e condract drawings and

1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT IDATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

DATE 01/11/2017
(CONTINUATION SHEET)

REPORT NO. 703

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |Z] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 69 partly cloudy
L 44
QC Safety no observable issues
QC Testing 2nd Floor Overhead Inspection Held
27100 Kent Roofing - replace damage roof pan on lower roof, install downspouts

37020,38020 Tindall - install barrier cable in Parking Garage; drill & bolt intermediate, string cable through holes; stress cable to 3k

FOLLOW-UP

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET OF



CONTRACTOR QUALITY CONTROL REPORT DATE 01/12/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 704
IPHASE |CONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_[ NO |X_[
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES Ix_l NO L]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_|
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 30070, 30140 Deweese Construction - continue dewater/sweep; continue vac/jet storm lines
9 29140, 29160 Carothers Drywall - start ceiling in rooms 214, 210, 213, 207; start framing soffit in room 212; continue caulking all over
- 25530 ICI - forming and making wood forms; installing grates and rebar
8 29180 E&D Coating - continue intermediate coating on 2nd fir east side of hangar; continue prep painting doors in Parking Garage
29030, 28012, TexCap - continue overhead installation of conduit & boxes and cable trays in SAPF area 2nd fir Admin Bldg; continue in-wall rough-in, 1st fir Admin Bldg; continue installation of
28010; of ground rods for aircraft ground receptacle; completed Bays # 3 & 4 ; Bay 5 & 6 are ready to install Atlas locates on 1/13/17; cont in-wall rough-in 1st fir Admin for inspection
29110, 29010, Walker-White - fabricate piping 1st fir mech ms; install header for heating hot water loop & VVR; install domestic & hydronic mains 1st fir; insulate piping & ductwork 2nd fir thru
35030,3630, 26130 | SAPF: prep for 1st fir in-wall inspection
29420 Panhandle Humbaugh Elevators - continue wiring in hoistway;, continue wiring in controller in machine room; finished doors 1st fir continue wiring on car top
36000 J&P Services - start Parking Garage workup
26060,35040 Butler Installation - grouted 1st fir frames in Parking Garage; installed closers 1st fir doors in hangars
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description

On behalf of the contractor, | certify that this report is compiete and correct and equipment and material
used and work performed during this reporting period Is In compliance with e condract drawings and

1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT IDATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

DATE 01/12/2017
(CONTINUATION SHEET)

REPORT NO. 704

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |Z] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 71 partly cloudy
L 50
QC Safety no observable issues
QC Testing no testing
27100 Kent Roofing - installed downspouts and did roof inspection

37020,38020 Tindall - install barrier cable in Parking Garage; drill & bolt intermediate, string cable through holes; stress cable to 3k

FOLLOW-UP

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET OF



CONTRACTOR QUALITY CONTROL REPORT DATE 01/13/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 705
IPHASE |CONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES I_I NO |X_|
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
< |Acivity No.
E 313116 Soil Treatment for Subterranean Termite Control - See attached checklist
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |x_| NO L]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES ,x—| NO [_|
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Dl Ac ivity No. Sec ion, Location and List of Personnel Present
; 30070, 30140 Deweese Construction - continue dewater, continue vacfet storm lines
9 29140 Carothers Drywall - continue ceiling in rms 213, 212, 208; continue caulking all over ; continue hanging bathroom ceilings
-4 |25530 IC! - forming and making wood forms; installing grates and rebar
8 25530 Atlas - set grounding points in last two hangar bays; all ground rods now set
29030, 28012, TexCap - continue overhead installation of conduit & boxes and cable trays in SAPF area 2nd fir Admin Bldg; continue work in Hangar area installing ground rods
28010; & wire for aircraft grounding receptacles; continue work on 1st fir overhead systems & in-wall final installations on 1st fir Admin Bldg
29110, 29010, Walker-White - fabricate piping 1st fir mech ms; install header for heating hot water loop & VVR; install domestic & hydronic mains 1st fir; insulate piping & ductwork 2nd fir thru
35030,3630, 26130 | 2nd fir overhead; install ductwork 2nd fir through SAPF: prepare for 1st fir in-wall inspection
29420 Panhandle Humbaugh Elevators - continue wiring in in controller(Machine Room); continue hoistway wiring
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

Activity N

0.

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Description

On behalf of the contractor, | certify that this report is compiete and correct and equipment and material
used and work performed during this reporting period s In compliance with e confract drawings and

o e pestotmy SXCRPE 38 noted 1 i report AUTHORIZED QC MANAGER AT SITE DATE
GOVERNMENT QUALITY ASSURANCE REPORT |DATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 01/13/2017

REPORT NO. 705

IPHASE |cONTRACT NO N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |Z] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 75 sunny
L 48
QC Safety no observable issues
QC Testing 1. Terracon - compaction done on subgrade of hangar
2. Terracon - all compaction tests done met/exceeded required specs
o
2
3
(@)
-
-
(@]
'8

Schedule

Activity No. Descrip ion

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.

2496/2A (9/98)

SHEET

OF




P.O. Box 189

6& CARCUTHERS Taylor, MS 38673

e Phone: (662) 513-8820
CONSTRUCTION, INC. Fax: (662) 234-3202

INITIAL PHASE MEETING

313116
SIGN-IN SHEET DATE: 1/13/2017
Name: Organization/Company » Phone Email:
Name: Number:

“arothers Construction
‘arothers Construction
‘arothers Construction
arothers Construction
“arothers Construction
“arothers Construction




SPEC SECTION DATE
INITIAL PHASE CHECKLIST ey \ ) = } 73
[DEFINABLE FEATURE OF WORK SCHEDULEACTNO. |NDEXF

N-69450-14-D-1266-00010 |-Wirera-FiberBiesket Insulation S . axmen F
eowmmmmwm%ﬁ& VES K] RO

PERSONNEL
PRESENT

NAME POSITION COMPANY/GOVERNMENT

w ¥ [IDENTIFIY FULL COMPLIANCE WITH PROCEDURES IDENTIFIED AT PREPARATORY. COORDINATE PLANS,
“._.,5 Z |SPECIFICATIONS, AND SUBMITTALS.
a2 § COMMENTS:
Qg
g 3
CRE)
- ENSURE PRELMMCT IFNOT WHATACTIONIS TAREN? S
D<! 4 KQ_,C oA, 670 e Cena oo'._w“ o = {)f ‘;K) (»‘-f‘r:'./g, (OC,"C.(":) / ’3_./’:4'. WhWa o O
Z g B / ¢ ] O
=
e
T}
4
o
ESTABLISH LEVEL OF WORKMANSHIP.
o |WHEREIS WORK LOCATED? pecgpboa™ = dl s S donde & Lo (, '
% o Jese o s | T\ VA 2 ( A %
=z { ~
S  [SSAVPLE PANEL REGUIRED? YES [] NO
nxs ILLTHE INITALWORK BE CONSIDEREDAS A SAMPLE? Yes [7] No
g (IFYES,MAINTAININPRESENTCONDITIONASLONGASPOSSIBLEANDDESCRIBELOCATIONOFSAMPLE)
Z  |RESOLVE ANY DIFFERENCES.
g COMMENTS: non &
=
-
o
[72]
1]
[+ 4
REVIEWJOBC =Ey .
COMMENTS: Slevacs wa Ml —Soesle &  gsi245 4 = wod A s
5 E AN S AN e oot \
z b
©w
OTHERTTEMS OR REMARKS.
o
1T}
i
o

\/1311'7

7 DATE

REVDATE: 9/98 SHEET OF




CONTRACTOR QUALITY CONTROL REPORT DATE 01/14/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 706
IPHASE |cONTRACT No N69450-14-D-1266-0001 |CONTRACT TITLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_’ NO |X_|
14 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
8 Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |x_|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
< e
E Ac ivity No.
=
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES Ix_l NO u
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |x_| NO [_I
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; 30070, 30140 Deweese Construction - continue leveling off-base dump pad
9 29140 Carothers Drywall - continue ceiling in rms 208, 222, 219,217 continue caulking all over ; continue hanging bathroom ceilings
- 25530 ICI - forming and making wood forms; installing grates and rebar and grading
2
29110, 29010, Walker-White - fabricate piping 1st fir mech rms; install header for heating hot water loop & VVR; install domestic & hydronic mains 1st fir; insulate piping & ductwork 2nd fir
35030,3630, 26130 | overhead; install ductwork 2nd fir through SAPF: prepare for 1st fir in-wall inspection
29420 Panhandle Humbaugh Elevators - continue wiring in controller(Machine Room); continue hoistway wiring
REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description

Schedule

Activity No.

Description

REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.

On behalf of the contractor, | certfy that this report is complete and correct and equipment and matestal
used and work performed mﬂfg this I'Em period is In complance with fhe conract drzmngs and

1o the best of my except as noted In this report. DATE
GOVERNMENT QUALITY ASSURANCE REPORT IDATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98)

SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 01/14/2017

REPORT NO. 706

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |Z] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 69 partly cloudy
L 48
QC Safety no observable issues
QC Testing None
o
2
2
(@)
-
-
(@]
'8

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET

OF




CONTRACTOR QUALITY CONTROL REPORT DATE 01/15/2017

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO 707
IPHASE |coNTRACT NO N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
> WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES |_’ NO |L|
nO: IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
é Ac ivity No.
<
o
w
14
o
WAS INITIAL PHASE WORK PREFORMED TODAY? YES |_’ NO |i|
IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST.
- Schedule Definable Feature of Work Index #
< Ac ivity No.
=
=z
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES || NO [ ]
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |_| NO [_|
o Schedule Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
D. Ac ivity No. Sec ion, Location and List of Personnel Present
; NO WORK PERFORMED THIS DATE
(o]
-
-
o]
w
[REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)
Schedule Schedule
Activity No. Description Activity No. | Description
REMARKS (Also Explain Any Follow-Up Phase Checklist ltem From Above That Was Answered "NO"), Manuf. Rep On-Site, etc.
Schedule
Activity No. Description
On behalf of the contractor, | certity that this report is complete and correct and equipment and matesial
used and work performed during this reporting period is In compliance with e confract drawings and
1o the best of my except as noted In this report.
DATE
GOVERNMENT QUALITY ASSURANCE REPORT |DATE
JQUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT
GOVERNMENT QUALITY ASSURANCE MANAGER DATE

4296/2 (9/98) SHEET OF




CONTRACTOR QUALITY CONTROL REPORT

(CONTINUATION SHEET)

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE 01/15/2017

REPORT NO. 707

IPHASE IcONTRACT No N69450-14-D-1266-0001 |CONTRACT TiTLE Aircraft Maintenance Hangar Beaufort, SC
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |:] NO [:l
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES m NO [_|
Schedule Descrip ion of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No. Section, Location and List of Personnel Present
QC Weather H 71 partly cloudy
L 46
QC Safety
QC Testing
o
2
2
(@)
-
-
(@]
'8

REMARKS (Also Explain Any Checklist ltem From Above That Was Answered "NO"), Manuf. Rep. On-Site, etc.
Schedule

Activity No. Descrip ion

2496/2A (9/98) SHEET

OF






